


ID		Resource Name	Work	Details	Mar 2, '25 S	M	T	W	T	F	S	Mar 9, '25 S	M	T	W
		Unassigned	1,290 hrs	Work		40h									
		Define Project Scope	40 hrs	Work		40h									
		Conduct Feasibility Study	50 hrs	Work											
		Identify Stakeholders	30 hrs	Work											
		Risk assessment	20 hrs	Work											
		Budget and Funding	15 hrs	Work											
		Literature Review	40 hrs	Work											
		Optimum Technology Selection	30 hrs	Work											
		Create Process Flowchart	50 hrs	Work											
		Plant Layout Design	50 hrs	Work											
		Environmental Regulations	20 hrs	Work											
		Site Preparation & Construction	100 hrs	Work											
		Civil Works	120 hrs	Work											
		Installation Of Infrastructure	150 hrs	Work											
		Electrical & Mechanical Works	80 hrs	Work											
		Safety and Emission Control	70 hrs	Work											
		System Integration	60 hrs	Work											
		Emission and Environmental Monitoring	30 hrs	Work											
		Troubleshooting & Maintenance	40 hrs	Work											
		Last-Minute Approvals	20 hrs	Work											
		Onboarding and Training	50 hrs	Work											
		Setup for Collection and Treatment	60 hrs	Work											
		Regular Monitoring and Reporting	30 hrs	Work											
		Continuous Improvement	40 hrs	Work											
		Final Project Evaluation	20 hrs	Work											
		Handover to Operations	20 hrs	Work											
		Documentation & Reporting	30 hrs	Work											
		Final Financial Audit	25 hrs	Work											
			0 hrs	Work											

Details	M	T	W	T	F	S	Sep 14, '25 S	M	T	W	T	F	S	Sep 21, '25 S	M	T
Work	8h	7.57h	7.57h	7.57h	7.57h			7.57h	3.57h	3.57h	3.57h	3.57h			3.57h	3.5
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work	8h															
Work		4h	4h	4h	4h			4h								
Work		3.57h	3.57h	3.57h	3.57h			3.57h	3.57h	3.57h	3.57h	3.57h			3.57h	3.5
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																

